



Environmental and Social Due Diligence Executive Summary

Jiangxi Luli Wood Co., Ltd.

16 October 2023

Project No.: 0692988

Document details	
Document title	Environmental and Social Due Diligence Executive Summary
Document subtitle	Jiangxi Luli Wood Co., Ltd.
Project No.	0692988
Date	16 October 2023
Version	Final
Author	Joy Yin, Jiuyang Dong, Yunqi Guo
Client Name	Jiangxi Luli Wood Co., Ltd.

Document history

Version	Revision	Author	Reviewed by	ERM approval to issue		Comments
				Name	Date	
Final	/	Joy Yin, Jiuyang Dong, Yunqi Guo	Gary Guan	Jennifer Jiang	16 October 2023	Issued to the Lenders

Signature Page

16 October 2023

Environmental and Social Due Diligence Executive Summary

Jiangxi Luli Wood Co., Ltd.



Jennifer Jiang
Partner

ERM Shanghai Ltd

Litong Plaza, 20th floor

No. 1350 Sichuan North Road

Shanghai, Hongkou District, China

© Copyright 2023 by ERM Worldwide Group Ltd and / or its affiliates ("ERM").
All rights reserved. No part of this work may be reproduced or transmitted in any form,
or by any means, without the prior written permission of ERM

CONTENTS

1. INTRODUCTION	2
2. PROJECT CATEGORIZATION	4
3. FINDING SUMMARY.....	4
4. EQUATOR PRINCIPLE ACTION PLAN	6

List of Tables

Table 1-1	Project Facilities and Operations	2
Table 3-1	Project Risk Level against IFC Performance Standards and EHS Guidelines	4

Acronyms and Abbreviations

Name	Description
BWIZ	Bamboo and Wood Industrial Zone
CAI	Completion Acceptance Inspection
CCRA	Climate Change Risk Assessment
EHS	Environmental, Health, Safety
EIA	Environmental Impact Assessment
EP	Equator Principle
ERM	ERM (Shanghai) Limited
ERP	Emergency Response Plan
E&S	Environmental and Social
EPAP	Equator Principle Action Plan
ESDD	Environmental and Social Due Diligence
FOSB	Facing Oriented Surface Board
GHG	Greenhouse Gas
HR	Human Resources
HRSSB	Human Resources and Social Security Bureau
IFC PS	International Finance Corporation Performance Standard
OSB	Oriented Surface Board
ODH	Occupational Disease Hazard
PAP	Project Affected People
PDP	Pollutant Discharge Permit
SEP	Stakeholder Engagement Plan
SPA	Safety Pre-Assessment
SWCP	Soil and Water Conservation Plan

1. INTRODUCTION

Jiangxi Luli Wood Co., Ltd. (the “Company” or “Jiangxi Luli”) commissioned ERM (Shanghai) Limited (“ERM”) to conduct an independent Environmental and Social Due Diligence (ESDD or the “Assessment”) of a particle-based board manufacturing plant (the “Project”) located in the Bamboo and Wood Industrial Zone, High-tech Industrial Park of Anfu County, Ji’an City, Jiangxi Province, P.R. China (“Jiangxi Site”). The Company is a subsidiary of Shouguang Luli Wood Co., Ltd. (“Shouguang Luli” or the “Borrower”). ERM understands that Shouguang Luli is arranging financing facilities with Natixis, Commerzbank and Euler Hermes (the “Lenders”) for development of the Project in conjunction with another wood processing plant to be developed in the South Zone of Industry Cluster Park, Xintian County, Yongzhou City, Hunan Province, China (“Hunan Site”) by another subsidiary of Shouguang Luli, i.e., Hunan Luli Wood Co., Ltd. (“Hunan Luli”).

The Project occupies a land area of approximately 717,250 m² in total which accommodates a **particle-based board manufacturing plant** and an **ancillary biomass cogeneration facility**. The biomass cogeneration facility is designed to incinerate wastes from the particle-based board plant, i.e., non-methane hydrocarbon (NMHC) emissions, particle emissions and other combustible wastes, to supply heat and steam to the Project. The current ongoing construction of Jiangxi Site commenced in June 2022. Prior to the site development, the land was occupied by farmhouses, forest lands and farmlands.

Main components of the Project are listed below:

Facilities	Operation	Land Area
A particle-based board manufacturing plant with a designed production capacity of 1.6 million m ³ of boards per year	Debarking, lumber flaking, chipping, cleaning, drying, gluing, mat formation, hot pressing	Approx. 717,250 m ²
An ancillary biomass cogeneration facility consisting of: <ul style="list-style-type: none"> ■ Three 170 t/h circulating fluidised bed boilers; and ■ Two 30 MW extraction back pressure steam turbine generator sets to supply steam and power for the Project 	Raw material feeding, combustion, water purification, steam generation and power generation	

No associated facilities were identified related to the Project.

Primary products of the Project include Oriented Surface Board (OSB) and Facing Oriented Surface Board (FOSB):

- OSB is a particle-base board formed by adding adhesives and then compressing layers of wood strands (flakes) in specific orientations¹.
- FOSB is an original product developed by Luli. Innovated upon OSB, FOSB is paved by finer materials on the surfaces which provides more versatile options in surface adorning and decorations.

¹ [Oriented strand board - Wikipedia](#)

Based on the onsite observations and information provided by Jiangxi Luli representatives, the currently ongoing construction of the Jiangxi Site commenced in June 2022 with staged operation as scheduled below:

- Stage I – Operation of FOSB production is aimed to commence in October 2023;
- Stage II – Operation of OSB production is sought to commence in February 2024.
- Operation of biomass cogeneration facility is sought to commence by October 2023.

According to the information provided by the site representative, the Project occupies a total area of approximately 717,250 m² (~1,076 Mu). The following Real Estate Certificates (RECs) cover the majority footprint of this land area and were provided for ERM's review:

- Plot A: Land area of a 495,614.00 m² (~743 Mu) designated for industrial use, owned by Jiangxi Luli, valid from 2022 to 2072.
- Plot B: Land area of a 150,634.55 m² (~226 Mu) designated for industrial use, owned by Jiangxi Luli, valid from 2022 to 2072.

The land acquisition for the above listed 970 Mu that will accommodate the Project involved both economic displacement and physical displacement. The relocation for physical displacement and cash compensation for economic displacement were completed in March 2023 and April 2022, respectively.

Industrial land use permitting formalities had not been completed for a portion of the land used to accommodate the Project, including an area of 38,000 m² (~57 Mu) related to the three water storage tanks and an area of approximately 33,000 m² (~50 Mu) for part of the biomass cogeneration facility. According to the site representative, the administrative process is on-going and the land use certificate for the aforementioned surface areas was expected to be obtained in August 2023.

The Company contracted ERM to conduct the Assessment, by evaluating the Project's environmental and social (E&S) performance against the following standards ("Applicable Standards"):

- Applicable local and national and international environmental, social and human rights laws, regulations and standards;
- Equator Principles IV (EP IV), October 2020;
- IFC Performance Standards (IFC PS) on Environmental and Social Sustainability (2012);
- The applicable World Bank Group Environmental, Health and Safety (EHS) Guidelines, including:
 - General EHS Guidelines;
 - EHS Industry Sector Guidelines for Board and Particle-based Products (2007);
 - EHS Industry Sector Guidelines for Waste Management Facility (2007);
- The Voluntary Principles on Security and Human Rights; and
- The relevant published E&S Policies from the confirmed beneficiaries, i.e., Natixis, Euler Hermes, and Commerzbank.

Based on ERM's review, the IFC PS 1-6 were determined to be applicable to the Project, while PS 7 and 8 were considered not applicable.

The Assessment consisted of 1) desktop review of relevant E&S documents provided by the Company and publicly available information pertaining to Jiangxi Luli; 2) a physical site visit at Jiangxi Site; 3) onsite interviews with the site representative, Project affected people and corresponding village head, and local government representatives; and 4) preparation of an ESDD report.

2. PROJECT CATEGORIZATION

ERM categorizes the Project to be **Category A** given number of physically-displaced villagers being over 200 (i.e., 239 individuals in total, the physical displacement process had been completed in March 2023).

3. FINDING SUMMARY

To facilitate a focused summary of the gaps against the Applicable Standards and propose mitigation measures relating to the Project, the qualitative risk evaluation criteria provided in **Table 3-1** has been adopted. Where one or more aspects at risk correspond to the definitions below, a Risk Level of H (High), M (Medium), or L (Low) is provided.

Table 3-1 Project Risk Level against IFC Performance Standards and EHS Guidelines

Risk Level	Definition
H	Major regulatory permitting non-compliances and other risk-based issues that may: <ul style="list-style-type: none"> result in closure or temporary suspension of the business, and/or induce potential significant adverse environmental or social risks and/or impacts that are diverse, irreversible or unprecedented
M	Moderate permitting non-compliance or inconsistency with applicable E&S standards, which may result in non-material rectification cost or fine but not shut down. Impacts are generally confined to the Project boundary or its immediate surroundings, are amendable to mitigation and are largely reversible.
L	Legal non-compliance or inconsistency with applicable E&S standards, which may result in minimal adverse environmental or social risks/impacts. May affect workers but generally would not cause significant impacts beyond the project boundary.
-	Not applicable or no negative findings.

The ESDD did not identify high risk issues but several medium and low risk issues in connection with the Project, which primarily include:

- Lack of an external and internal grievance mechanism for engagement with the potentially affected communities and the Company's employees, and a Stakeholder Engagement Plan (SEP);
- Pending approvals for the environmental impact assessment (EIA) and Soil and Water Conservation Plan (SWCP) of the biomass cogeneration facility;
- Pending RECs for a portion of the land used for three water tanks (38,000 m²) and part of the biomass cogeneration facility (33,000 m²);
- To-be-strengthened communication with the Project affected villages, especially Yijia Village;
- Lack of Climate Change Risk Assessment (CCRA) for the Project;
- Lack of a procedure to identify the need of stakeholders and the relevant viable ways of engagement;
- Inconsistency between the Company's marriage leave policy and local regulations;
- Under-contribution to social insurance and housing fund;

- Unregistered employment of 4 juvenile trainees, and lack of a written policy/procedure for the management of risks of employing juvenile workers;
- Pending Safety Pre-Assessment (SPA), Safety Protection Facility Design, and Fire-fighting Design for the biomass cogeneration facility;
- Lack of requirements on labour and working conditions of the contractors in the contractor management procedure;
- Incomplete supply vetting program, which did not specifically incorporate child labour and forced labour.

Based on the main findings identified during the Assessment as briefed above, as well as the consideration of the actions to be implemented cooperating with the operation commencement schedule, an Equator Principles Action Plan (EPAP) is proposed and provided in the following section.

4. EQUATOR PRINCIPLES ACTION PLAN

No. 序号	Recommended Action 行动建议	Risk Ranking 风险等级	Responsible Parties 负责单位	Objectives and Deliverables 目标和交付物	Timeframe for Completion 完成时间
Assessment and Management of ES Risks and Impacts 环境和社会风险与影响的评估和管理					
1.	Obtain the EIA approval for biomass cogeneration facility. 取得生物质电厂的环评批复。	Moderate 中	Jiangxi Luli 江西鲁丽	EIA approval for biomass cogeneration facility 生物质电厂的环评批复	By September 2023 2023年9月
2.	Complete the environmental Completion Acceptance Inspection (CAI) for the Project. 完成本项目的环境保护竣工验收。	Low 低	Jiangxi Luli 江西鲁丽	Environmental CAI report 环境保护竣工验收报告	Within 3-12 months upon operation commencement 项目运营开始后的3-12个月之内
3.	Apply for the Pollutant Discharge Permit (PDP) prior to the operation commencement. 在运营开始前申领排污许可。	Low 低	Jiangxi Luli 江西鲁丽	PDP 排污许可	Prior to operation commencement 运营开始前
4.	File the SWCP for biomass cogeneration facility and obtain associated approval from Anfu County Bureau of Water Resource. 将生物质电厂的水土保持方案报告报批安福县水务局，并取得批复。	Moderate 中	Jiangxi Luli 江西鲁丽	SWCP approval of the biomass cogeneration facility 生物质电厂水土保持方案批复	By September 2023 2023年9月
5.	EHS staff should obtain the Safety Production Management Certificates from local Emergency Management Bureau as scheduled. EHS部门相关人员按计划取得应急管理局颁发的安全资格证书。	Low 低	Jiangxi Luli 江西鲁丽	Safety Production Management Certificates 安全资格证书	By October 2023 2023年10月
6.	Regularly review and update the environmental and safety Emergency Response Plans (ERPs) to ensure that the Project specific ERPs are commensurate with the site activities. 定期审查并更新环境和安全应急预案，以确保本项目相关的应急预案内容与现场活动相符。	Low 低	Jiangxi Luli 江西鲁丽	Environmental and safety ERPs 环境和安全应急预案	Regularly and upon change of the Project activities 定期，以及项目运营活动发生变化的时候
7.	Register the prepared environmental ERP at competent government agency, disclose relevant information of the ERPs to the affected communities (e.g., Yijia Village), and/or involve the nearby communities in the future drills, as appropriate. 将环境应急预案在政府主管部门进行备案，向受影响的社区（例如：易家村）披露各项应急预案的相关信息，并视情况邀请周边社区共同参加未来的应急演练。	Low 低	Jiangxi Luli 江西鲁丽	ERP registration, and disclosure / communication records with nearby communities 应急预案备案登记表，应急预案披露记录及与附近社区的沟通记录	Before the operation of the Project 运营开始前

No. 序号	Recommended Action 行动建议	Risk Ranking 风险等级	Responsible Parties 负责单位	Objectives and Deliverables 目标和交付物	Timeframe for Completion 完成时间
8.	Ensure the environmental monitoring plan is aligned with the requirement as specified in PDP. 确保环境监测方案与排污许可证的要求一致。	Low 低	Jiangxi Luli 江西鲁丽	Environmental monitoring plan 环境监测方案	Before the operation of the Project 运营开始前
9.	Conduct industrial hygiene monitoring once per year, and Occupational Disease Hazard Status Assessment every 3 years, from commencement of operation 运营期每年进行一次工业卫生监测，每三年进行一次职业病危害因素现状评价。	Low 低	Jiangxi Luli 江西鲁丽	Industrial hygiene monitoring report, and Occupational Disease Hazard Status Assessment Report 工业卫生监测报告，职业病危害因素现状评价报告	Regularly upon operation commencement 运营期定期进行
10.	Prepare a SEP that covers all internal and external stakeholders and strategy of engagement appropriate to the nature of the stakeholders. The SEP should be handled as a living document and get updated when necessary. 准备一份利益相关方参与计划（SEP），SEP 要考虑到所有内部和外部利益相关方，以及适合这些利益相关方的参与策略。SEP 应当是一份能有效实施的文件，在必要时需进行更新。	Low 低	Jiangxi Luli 江西鲁丽	A comprehensive and living SEP 一份详尽且可有效实施的 SEP	Before the operation of the Project 运营开始前
Labour and Working Conditions 劳工和工作条件					
11.	Update the marriage leave policy in employee handbook in line with local laws and regulations (i.e., from 3 days to 18 days). 依据当地法规，更新员工手册中的婚假相关条款（从 3 天调整为 18 天）。	Low 低	Jiangxi Luli 江西鲁丽	Updated employee handbook 更新的员工手册	By August 2023 2023 年 8 月
12.	Consult legal counsel regarding the under-contribution to social insurance and housing fund to understand the risks of potential labour conflict in the future. 就社会保险和住房公积金缴纳不足的问题咨询法律顾问，了解未来发生潜在劳资冲突的风险。	Low 低	Jiangxi Luli 江西鲁丽	Consultation with legal counsel record 法律咨询记录	By September 2023 2023 年 9 月
13.	Seek governmental approval if flexible working hour systems would be adopted. 如果实行特殊工时制度，应取得政府部门的批复。	Low 低	Jiangxi Luli 江西鲁丽	Governmental approval of flexible working hour systems, if flexible working hours applied to the project. 特殊工时制度的政府批复（如果该项目实行特殊工时制）	Prior to adoption of flexible working hour system 实行特殊工时制度之前
14.	Inform the local Human Resources and Social Security Bureau (HRSSB) regarding the employment of juvenile workers and	Low 低	Jiangxi Luli 江西鲁丽	Registration record at local HRSSB for juvenile workers	By August 2023 2023 年 8 月

No. 序号	Recommended Action 行动建议	Risk Ranking 风险等级	Responsible Parties 负责单位	Objectives and Deliverables 目标和交付物	Timeframe for Completion 完成时间
	<p>establish a policy/procedure to manage the risks of employing juvenile workers. 将雇用未成年工的情况通知当地人力资源和社会保障部门，并制定未成年工雇佣风险管理政策/程序。</p>			<p>employment, and a policy/procedure to manage the risks of employing juvenile workers 在当地人力资源和社会保障局的雇用未成年工的登记记录，以及未成年工雇佣风险管理政策/程序</p>	
15.	<p>Establish and disclose to the employees a written policy of internal grievance mechanism, which will specify the grievance channels, parties who are responsible to address the concerns and feedback milestones. 建立并向员工披露内部申诉机制的书面政策，该政策应明确申诉渠道、以及负责解决问题和反馈的责任方。</p>	Low 低	Jiangxi Luli 江西鲁丽	Internal grievance mechanism 内部申诉机制	By September 2023 2023年9月
16.	<p>Follow up on preparation of SPA, Safety Protection Facility Design, and Fire-fighting Design for biomass cogeneration plant. File the design documents with local authorities accordingly. 跟进生物质电厂的安全预评价、安全设施设计专篇和消防设施设计专篇完成情况。并将设计文件再在当地有关部门进行备案。</p>	Moderate 中	Jiangxi Luli 江西鲁丽	SPA, Safety Protection Facility Design, and Fire-fighting Design for biomass cogeneration plant, and corresponding registration records at local authorities. 生物质电厂的安全预评价、安全设施设计专篇和消防设施设计专篇，以及在相关部门的备案记录	By September 2023 2023年9月
17.	<p>Complete firefighting CAI 完成消防设施竣工验收</p>	Low 低	Jiangxi Luli 江西鲁丽	Firefighting CAI approval or registration 消防设施竣工验收批复或备案	Within 5 days from engineering CAI of the Project-related buildings. 相关建筑工程竣工后 5 日内
18.	<ul style="list-style-type: none"> ■ Complete safety CAI, Occupational Disease Hazards Control Effectiveness Assessment within 6 months from operation commencement. ■ The identified ODH of the Project shall be registered with local authority within 30 days upon completion of CAI. ■ 运营开始后 6 个月内，完成安全设施竣工验收和职业病危害因素控制效果评价。 	Low 低	Jiangxi Luli 江西鲁丽	<ul style="list-style-type: none"> ■ Safety CAI report; Occupational Disease Hazards Control Effectiveness Assessment report ■ ODH registration record ■ 安全竣工验收报告，职业病危害因素控制效果评价 	<ul style="list-style-type: none"> ■ Within 6 months from operation commencement ■ Within 30 days upon CAI ■ 运营开始后 6 个月内 ■ 竣工验收后 30 天内

No. 序号	Recommended Action 行动建议	Risk Ranking 风险等级	Responsible Parties 负责单位	Objectives and Deliverables 目标和交付物	Timeframe for Completion 完成时间
	<ul style="list-style-type: none"> 竣工验收后 30 天内，完成职业病危害因素在卫生部门的备案。 			<ul style="list-style-type: none"> 报告 职业病危害因素备案 	
19.	The Company should monitor working condition of the construction-related workforce benchmarking requirements of the Labour Law. 参照劳动法相关要求，核查建筑工人的劳工权益保障情况。	Low 低	Jiangxi Luli 江西鲁丽	Monitoring record 核查记录	September 2023 2023 年 9 月
20.	Integrate labour conditions (i.e., forced labour and child labour) into the supply chain management procedures. 将用工条件（即强迫劳动和童工）相关要求纳入供应链管理程序文件。	Low 低	Jiangxi Luli 江西鲁丽	Supply chain management procedure 供应链管理程序	Before the operation of the Project 运营开始前
Resource Efficiency and Pollution Prevention 资源效率和污染防治					
21.	Conduct the annual greenhouse gas (GHG) emissions quantification upon commencement of its operation. 运营开始后，进行年度温室气体排放量核算。	Low 低	Jiangxi Luli 江西鲁丽	GHG Emission Report 温室气体排放报告	Annual basis during the operation phase 运营期一年一次
22.	Adopt the pollution prevention measures specified in the EIA report of the biomass cogeneration facility accordingly; and conduct environmental monitoring to ensure compliance with applicable limits specified in the national/local standards and IFC EHS guidelines, whichever is more stringent. 落实生物质电厂环评报告中规定的污染防治措施；开展环境监测，以确保污染物排放符合国家/地方标准和 IFC EHS 指引中规定的排放限值（以较严格者为准）。	Low 低	Jiangxi Luli 江西鲁丽	Environmental monitoring report showing compliance with applicable standard limits 环境监测报告，且监测结果达标	Within 3-12 months upon the operation 项目运营开始后的 3-12 个月之内
23.	Ensure all off-site waste disposal will be handled by qualified third companies. 确保所有废物由有资质的第三方公司处置。	Low 低	Jiangxi Luli 江西鲁丽	Contracts for waste disposal, licenses of the vendors, and hazardous waste transfer manifests 废物处置合同，危险废物处 置商资质证明，危险废物转移联 单	As-needed basis during operation phase 运营期按需进行
Community Health and Safety and Security 社区健康、安全和治安					
24.	Adopt the E&S impact mitigation measures as proposed in the EIA report, Safety Facility Design, Fire-fighting Design, and Occupational Health Protection Facility Design for the Project.	Low 低	Jiangxi Luli 江西鲁丽	Evidence of implemented mitigation measures 落实改善措施的证据	Ongoing during operation phase 运营期持续进行

No. 序号	Recommended Action 行动建议	Risk Ranking 风险等级	Responsible Parties 负责单位	Objectives and Deliverables 目标和交付物	Timeframe for Completion 完成时间
落实项目环评报告、安全设施设计、消防设计和职业病防护设施设计专篇中建议的环境与社会影响防治措施。					
Land Acquisition and Involuntary Resettlement 土地征用和非自愿迁移					
25.	Obtain the RECs for water tanks and biomass cogeneration facility as planned. 按计划取得蓄水池和生物质电厂所在区域的不动产权证。	Medium 中	Jiangxi Luli 江西鲁丽	RECs covering the water tanks and biomass cogeneration facility 涵括蓄水池和生物质电厂区域的不动产权证	By August 2023 2023年8月
26.	<p>Strengthen the communication with affected villages, especially Yijia Village by following recommended actions as a part of SEP and external grievance mechanism:</p> <ul style="list-style-type: none"> ■ Disclose recruitment information regularly on village notice boards; ■ Hold regular meeting with the Village Head to understand any grievances and keep relevant documentation (e.g., meeting minutes); ■ Develop a response procedure for future cases of villagers' attempt at trespassing. Jiangxi Luli and the security personnel are advised to foster awareness of using pre-calibrated words when engaging with the villagers. ■ Communicate with the responsible government agency to understand the progress of re-establishing the tomb access and share the communicate results with Yijia Villagers. <p>将以下建议的行动计划纳入 SEP 和外部申诉机制，以加强与受影响村庄的沟通，特别是易家村：</p> <ul style="list-style-type: none"> ■ 定期在村布告栏上公布招聘信息； ■ 定期与村干部举行会议，了解村民是否有任何不满，并保存相关文件（如会议记录）； ■ 针对村民企图违规进入厂区的情况制定应对程序。对江西鲁丽员工和安保人员进行培训，增强其与村民接触时使用预先标准化口径的意识。 	Medium 中	Jiangxi Luli 江西鲁丽	SEP and external grievance mechanism, and evidence of communication SEP 和外部申诉机制，以及和相关方沟通的记录	Ongoing until re-establishment of the tomb access 持续到公墓山公路重建为止

No. 序号	Recommended Action 行动建议	Risk Ranking 风险等级	Responsible Parties 负责单位	Objectives and Deliverables 目标和交付物	Timeframe for Completion 完成时间
	<ul style="list-style-type: none"> ■ 与政府主管部门沟通，了解公墓山公路重建进度，并与易家村村民分享沟通结果。 				
Biodiversity Conservation and Sustainable Management of Living Natural Resources					
生物多样性保护和生物自然资源的可持续管理					
27.	Develop a procurement system to (i) identify the habitat type of the supply farms; and (ii) where possible, shift its primary supply chain over time to suppliers that can demonstrate appropriate sustainability performance (e.g. with sustainability certificates). 制定采购制度，以(i)确定供应农场的生境类型；(ii)在可能的情况下，逐渐将主要供应链转移到能够展示适当可持续发展绩效的供应商（例如获得可持续认证的供应商）。	Low 低	Jiangxi Luli 江西鲁丽	Procurement system 采购制度	Before the operation of the Project 运营开始前
Others					
其他					
28.	Conduct a CCRA covering both physical risk and transition risk and publicly disclose it as per requirement of EP IV. 进行涵盖物理风险和转型风险的气候变化风险评估（CCRA），并根据 EP IV 的要求公开披露。	Low 低	Jiangxi Luli 江西鲁丽	CCRA Assessment report 气候变化风险评估报告	By January 2024 2024 年 1 月
29.	Develop an external grievance mechanism. 建立外部申诉机制。	Moderate 中	Jiangxi Luli 江西鲁丽	External Grievance Mechanism 外部申诉机制	Before the operation of the Project 运营开始前
30.	Monitor the grievances received over time, and collaborate with the local government for additional livelihood restoration and/or resettlement plan in case a lot of complaints related to resettlement/compensation being received. 对收到的申诉进行监管，如果收到大量关于移民安置和征地补偿相关的投诉，则应与当地政府联合制定补充的生计恢复和/或安置计划。	Moderate 中	Jiangxi Luli 江西鲁丽	Grievance records 收到的申诉记录	Since external grievance mechanism being developed 自外部申诉机制建立起
31.	Align the frequency of monitoring and reporting with the Lenders. 与贷方沟通确定监测和报告的频次。	- 不适用	Jiangxi Luli and the Lenders 江西鲁丽和贷方	Aligned monitoring and reporting frequency 双方约定的监测和报告频次	By October 2023 2023 年 10 月
32.	Quantify the GHG emissions and publicly disclose its GHG emission levels during the operational phase of the Project on an annual basis. 运行期进行年度温室气体排放量核算和披露。	Low 低	Jiangxi Luli 江西鲁丽	Annual GHG accounting report and evidence of disclosure 年度温室气体核算报告和披露的证据	Annual basis during operation phase 运营期一年一次

ERM has over 160 offices across the following countries and territories worldwide

Argentina	New Zealand
Australia	Norway
Belgium	Panama
Brazil	Peru
Canada	Poland
China	Portugal
Colombia	Puerto Rico
France	Romania
Germany	Singapore
Hong Kong	South Africa
Hungary	South Korea
India	Spain
Indonesia	Sweden
Ireland	Switzerland
Italy	Taiwan
Japan	Thailand
Kazakhstan	UAE
Kenya	UK
Malaysia	US
Mexico	Vietnam
The Netherlands	

ERM (Shanghai) Limited

Suite 2005, Litong Plaza,
No. 1350 Sichuan North Road,
Shanghai, Hongkou District, China

T: +86 21 5385 3050

F: +84 21 6469 2185

www.erm.com